STATE OF MAINE
DEPARTMENT OF TRANSPORTATION
16 STATE HOUSE STATION
AUGUSTA, MAINE

43330016

JOHN ELIAS BALDACC! DAVID A, COLE

JOVERNOR .luly ]3. 2009 COMMIBS|INER
Subject: Gilead
Federal Project No: BH-1561(900)E
State Project No. 015619.00
Amendment No. 2

Dear Sir/Ms:

Note: The four Geotechnical Plan sheets are located on our web site under “Geotechnical
Report™ (pages 25 through 28).

The following question has been received:

Question: We do not agree with the Department’s standing that the bridge can be ready
for membrane and pavement by 9/15/10 with the current contract constraints.

These dates do not take into account inclement weather or any issues that may arise. Can
the Department extend the date the Contractor has to have the bridge ready for membrane
and pavement to accommodate the work to be performed?

Response: The dates in question will not be changed. Should any excusable or
compensable delays impact the critical path, milestone dates will be adjusted in

accordance with Section 109.

Consider this information prior to submitting your bid on July 15, 2009.

Sincerely,

Comy o CAA

ro,’ Scott Bickford
~—  Contracts & Specifications Engineer
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